

ACTION PLAN

THE WILTSHIRE ECONOMY

Srl	Action	Groups/Individuals Involved	Target Completion
1	Investigate types of businesses that may be desirable within CM.	Parish Council	31-Dec-05
2	Identify any possible sites that may be suitable for small-scale business development.	Parish Council	31-Dec-05
3	Liaise with the shop owner to investigate how best they can be supported.	Village Plan Steering Group	30-Sep-05
4	Obtain advice from relevant agencies on how best to retain this vital facility.	Village Plan Steering Group	30-Sep-05

TRANSPORT

Srl	Action	Groups/Individuals Involved	Target Completion
5	Investigate means of improving road safety by implementation of various road safety measure, by liaising and working with the relevant organisations. These would include: " Review of Speed Limits (Setting Local Speed Limits – Update of Circular Roads 1/93). " Additional pavements.	Parish Council Village Plan Steering Group	31-Dec-05
6	Investigate the provision of a bus shelter, including funding, for CM.	Parish Council	Funding identified - late 2005
7	Investigate improvements to the bus service with the relevant organisations.	Parish Council Village Plan Steering Group	31-Dec-05
8	Cycling Proficiency Course for the younger Primary School Children {The current WCC policy does not include the younger age groups. There was a wish for this to be age limit to be reduced or removed.}	Head Teacher Village Plan Steering Group	31-Dec-05

CRIME AND COMMUNITY PROTECTION

Srl	Action	Groups/Individuals Involved	Target Completion
9	Encourage the community to be involved in the reporting of problems.	Parish Council	Ongoing
10	Expand the Neighbourhood Watch scheme to cover the whole Village and improve the passage of information.	CM Neighbourhood Watch Coordinator	30-Sep-05

HOUSING AND THE BUILT ENVIRONMENT

Srl	Action	Groups/Individuals Involved	Target Completion
11	Improve Village Notice Boards	Parish Council	30-Nov-05
12	Liaise with Community First to conduct a 'Housing Needs Analysis' for Christian Malford.	Village Plan Steering Group	31-Aug-05
13	Liaise with the District Planners to understand the context as to where Christian Malford sits within current planning and how National, Regional and Local Policies effect us.	Parish Council Village Plan Steering Group	31-Dec-05
14	Depending on the findings, make a decision to adapt part of the Village Plan so that it is compliant with the procedures to enable it to be incorporated in a 'Statement of Community Involvement'; or, any planned replacement to 'Supplementary Planning Guidance'. .		
15	Investigate the improvement to the car parking area and turning loop, including funding , adjacent to the Church.	Parish Council PCC	30-Nov-05
16	Electricity: Monitor performance and liase with the relevant authorities to seek improvements to the power distribution network to CM.	Parish Council All Residents	Ongoing
17	Water: Monitor performance and liase with the relevant authorities to seek improvements to the water distribution network to CM.	Parish Council All Residents	Ongoing
18	Gas: Obtain information, advice, support and statistical data from a range of agencies.	Village Plan Steering Group	31-Dec-05

HOUSING AND THE BUILT ENVIRONMENT (continued)

Srl	Action	Groups/Individuals Involved	Target Completion
19	Gas: Lobby relevant organisations, MPs and Councilors.	Parish Council All Residents	2006
20	Introduce curbside recycling scheme for CM.	Parish Council	NWDC: Roll-out started – dates for CM?

SOCIAL CARE AND HEALTH

Srl	Action	Groups/Individuals Involved	Target Completion
21	Continued maintenance of Village facilities.	Parish Council	Ongoing
22	Investigate the future requirement, including funding, to modernise the Village Hall including a possible rebuild.	Village Hall Committee	31-Dec-05
23	Lobby MP, County Council and District Council for improved access to all medical facilities and social services.	Parish Council	Ongoing
24	Investigate the Wiltshire Ambulance Services ‘Neighbourhood First Responder Scheme’ and if suitable seek to recruit a suitable volunteer. {A local person who is willing to be trained in First Aid and willing to help, in extremis, for the period of time between an Ambulance being called and arriving.}	Village Plan Steering Group	30-Sep-05

EDUCATION SKILLS AND LEARNING

Srl	Action	Groups/Individuals Involved	Target Completion
25	Investigate the viability of a weekly visit by the mobile library.	Parish Council	30-Nov-05
26	Investigate the possible sharing of the Primary School for IT and other learning activities.	Village Plan Steering Group Head Teacher	30-Nov-05

COUNTRYSIDE AND LAND BASED ISSUES

Srl	Action	Groups/Individuals Involved	Target Completion
27	Instigate a 'Community Spring Clean' scheme. {I.e. occasional work parties to tidy up verges and the like, followed by a community get together of some sort (e.g. a BBQ).}	Parish Council	Currently planning first Clean-up for May/June 05
28	Liaise with organisations regarding footpath maintenance.	Parish Council	Started: Signs being renewed
29	Investigate the possibility of a Village Project (joint?), including funding, to restore the causeway between CM and SB.	Village Plan Steering Group Parish Council	31-Dec-05
30	Investigate the viability of establishing a 'Pocket Park'. {Central Government encourage villages to create local small parks and offers grants. We are looking at the fields to the north of the Church. The villagers would be expected to "maintain" the park thereafter (e.g. grass, paths and seats).	Village Plan Steering Group Parish Council	31-Dec-05

CULTURE

Srl	Action	Groups/Individuals Involved	Target Completion
31	Monthly Parish News to be distributed to all houses in Christian Malford	PCC via Alexis le Duc	Ongoing
32	Continue to contribute weekly to the 'Village & Community News' in the Gazette & Herald	Alexis le Duc	Ongoing
33	Set up a Village Website	Parish Council (Alan Glass/Nigel Fairley)	Website went 'live' 30 Sep 04. Improvements: Ongoing
34	Improve the 'Welcome Pack' distributed to all new families to the Village.	PCC Village Plan Steering Group	30-Nov-05
35	Form a Christian Malford Historical Society.	Fran Lewis	30-Nov-05
36	Continued communication with all partners to promote and support the Village.	Parish Council	Ongoing

CULTURE (continued)

Srl	Action	Groups/Individuals Involved	Target Completion
37	Investigate the demand for youth facilities/activities.	Village Plan Steering Group Friends of the School Friends of Hardenhuish School (CM Chapter) PCC Pavilion Committee	31-Dec-05
38	Identify youth facilities/activities, a venue and potential volunteers.		
39	Investigate a partnership with adjoining villages for youth facilities/activities.		
40	Lobby the authorities to provide a mobile youth facility (bus) which visits rural villages on a rostered basis.		
41	Promote further use of the Rec including the development of other sports.	Pavilion Committee	Ongoing
42	Investigate the addition of other sporting facilities, including funding, within CM (e.g. Tennis Courts)	Parish Council Village Plan Steering Committee Pavilion Committee	31-Dec-05